ayetteville

ARKANSAS

TRANSPORTATION BOND PROGRAM

Summary Schedule

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
o > e M o > e M o > © M © > © M © > © M © @ © M © @ @ M © > © M © > @ M © > 4 M
& & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & & &
) ) ) ) COMPLETED
1 Wilson Park/Wash./Willow Traffic Calmin .
9 April 2007
) COMPLETED
2 Gregg Ave/North St. Intersection R
99 April 2008
3 Zion Road Ph. I (N. College to Vantage) e
2008
4 College Avenue Phase | (Rock to Maple) CeMEEEER
2009
Mount Comfort Road COMPLETED
Mt Comfort/Shiloh/I540 Int. 2010
5
Alpine to Rupple b | COMPLETED
6 Cato Springs Road h COMPLETE
Fayetteville Expressway Economic Corridor
7A  Futrall/North Hills Roundabout W H COMPLETE
7B Highway 71B Flyover Bridge % COMPLETE
8 Van Asche Dr. (Gregg to Howard Nickell) % COMPLETE
9A Rupple Road (MLK Blvd to Persimmon) W %
9B Rupple Road (Persimmon to Congressional) M % h
9C Rupple Road (Starry Night Vw to Mt Comfort) # N I R R
10 Maple & Lafayette Historic Bridges ] ﬂ H
11A Old Wire Road (Old Wire/Mission Intersection) #
11B Old Wire Road (Mission to Ash) — %
11C Old Wire Road (Ash to Stanton) *
\
12 Zion Road Ph. Il (Vantage to Crossover) q Construction Schedule To Be Determined
13 Regional Park Access Road w
14 College Avenue Phase Il (Maple to North) # u N I AR E—
15 Intersections & Pedestrian Crossings Various Intersections - To Be Determined
Crossover Rd (Township - Joyce) &
16 Garland Ave (North - Melmar) Tree Planting h COtiFLETE
17 Sain Street Extension (Joyce - Flyover) h
Crossover Tree Planting Phase Il & h
Van Asche Blvd Tree Planting
AHTD PROJECTS
18 Crossover/Hwy 265 (Mission - Joyce Blvd) COMPLETE
19 Highway 16 (Armstrong to Stonebridge) COMPLETE
20 Garland Avenue (North to Melmar) COMPLETE
21 Razorback Rd/Hwy 112 (MLK - Leroy Pond) COMPLETE
22 Hwy 112 (Maple St) (Razorback - Garland) Construction Schedule To Be Determined

Notes:

1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to

Highway 16 Improvements, Armstrong to Stonebridge.

2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these

projects, and the City has little control over the schedule.

LEGEND:

- Study/Concept. Design Phase

- Design Phase

Property Acquisition/Preconst. Phase

Consultant Procurement Phase

Utility Relocation Phase

- Construction Phase




